D.1.2.

Detailed plan-schedule

	10.22	11.22	12.22	01.23	02.23	03.23	04.23	05.23	06.23	07.23	08.23	09.23	10.23	11.23	12.23	01.24	02.24	03.24	04.24	05.24	06.24	07.24	08.24	09.24	10.24	11.24	12.24	01.25	02.25	03.25	04.25	05.25	06.25	07.25	08.25	09.25
WP	**Year 1**												**Year 2**												**Year 3**											
	1	**2**	**3**	**4**	**5**	**6**	**7**	**8**	**9**	**10**	**11**	**12**	**13**	**14**	**15**	**16**	**17**	**18**	**19**	**20**	**21**	**22**	**23**	**24**	**25**	**26**	**27**	**28**	**29**	**30**	**31**	**32**	**33**	**34**	**35**	**36**
WP1. Preparation																																				
D1.1. Academic module "The EU Digital transformation for Sustainability: studies and experience"																																				
D1.2. Detailed plan-schedule																																				
D1.3. Survey items																																				
D1.4. Designing project website, pages on social networks, project youtube channel and social network Digital educational community																																				
MS1.1. Basic preparatory materials																																				
MS1.2. Structure and content of the module for students																																				
WP2. Implementation																																				
D2.1. Delivering course																																				
D2.2. Curriculum and materials of summer schooll for primary school teachers "Best EU practices: Universal Design for Learning"																																				
D2.3. Curriculum and materials of Summer School for primary school teachers "Best EU practices: Computational thinking"																																				
D2.4. Curriculum and materials of Summer School for primary school teachers "Best EU practices: Digital Tools and Solution for inquiry-based STEAM learning"																																				
MS2.1. Stakeholder course approvals																																				
MS2.2. Summer schooll 2023																																				
MS2.3. Summer schooll 2024																																				
MS2.4. Summer schooll 2025																																				
WP3. Evaluation																																				
D3.1. Survey																																				
D3.2. Monitoring plan																																				
D3.3. Quality control plan																																				
D3.4. External evaluation reports																																				
MS3.1. Preparatory materials for assessment																																				
MS3.2. Evaluation analysis																																				
WP4. Follow-up																																				
D4.1. Analytical report																																				
D4.2. Teacher guide																																				
D4.3. Publications																																				
MS4.1. Analytical report																																				
MS4.2. Materials for disseminating project results																																				